CHICAGO DEPARTMENT OF TRANSPORTATION

2010 ADA RAMP REPLACEMENT PROGRAM

PROJECT CATEGORY

RAMP INSTALLATION PROGRESS BY MONTH

JAN| FEB |IMAR|APR|MAY| JUN| JUL |AUG| SEP| OCT|NOV|DEC| TOTAL
Bridge Projects
3 6 1 2 5| 11 28
Arterial Street Resurfacing
15 22 5/ 11 3 56
Industrial Streets
1 6 2| 4 6 19
Major Street
1 13 6 15 2 1] 28 66
Median Program 0
New Streets
11 24 15 2l 1 8 2 2 1| 36 102
Redevelopment Streets
1] 2 5 8 2 18
Traffic Signal Program
2 1 3
\Vertical Clearance Improvements 0
Alleys
4 9 2 9 24
Sidewalk-RCMA Program
34| 46| 149 139] 51| 20 9 6] 38 58[ 86] 90 726
Streetscape
8 13 12 9 8 7 57
Dept. of Water Management
246 120| 28| 7 | 130)275| 77| 11| 65 192| 149| 18| 1318
Miscellaneous Engineering
Projects 2 14 9] 9 2 1 2 39
311 CSR-Program
1 1] 2 2 1 7
Aldermanic Menu Program
206 73] 89| 51 73] 50 59| 34| 57 27| 42| 33 794
Bureau of Electricity
1 1
Priority Areas
79| 246| 64| 166 60| 71 | 133| 136| 139| 202| 23| 126 1445
TOTALS:
597| 515| 333| 423 | 321) 457 | 330] 230| 320 498| 327| 352 4703




	Summary (2)

